

21 December 2007 [9-07]

PROPOSAL – ADMINISTRATIVE ASSESSMENT

P1001	Date Administrative Assessment Completed (proposal prepared):			
	17 December 2007			
Title: Omnibus	Potentially Affected Standards in the Code:			
Brief Description	Various Standards			
To amend the C ambiguities and result of an audi	throughout the Code			
Procedure:		Cost Category (General Procedure):	Estimated start	
General		(Level 1)	work : 4 th Qtr 2007	
		Up to 500 hours		
Reasons why:				
Minor amendment only a single round consultation		Reasons why:		
		Numerous minor amendments with limited social or economic impact, no need for an assessment of the risk to public health and safety, simple assessment of risk management requirements.		

Other Comments or Relevant Matters:						

DECISION

Proposal prepared

Date: 17 December 2007

CONSULTATION & ASSESSMENT TIMEFRAME

Consultation Strategy:

Proposed length of public consultation period:

General Procedure (6 weeks) Community Involvement Category:

(minor significance or complexity)

Proposed Timeframe for Assessment:

'Early Bird Notification' due:

General Procedure:

Commence Assessment (clock start)

Completion of Assessment

Public comment

Board to complete Approval Notification to Ministerial Council

Anticipated gazettal if no review requested

Mid-December 2007 Mid-January 2008

Late January – early March 2008 Mid-April 2008 (OOS)

Late April 2008

Early July 2008